Traffic Control Phasing - West Bridge MARKET STREET BRIDGE REHABILITATION

Work Completed Typical Section Traffic Accommodations

Phase 1:

Construct

utility bridge then relocate
utilities to bridge

1 Vehicles: All lanes open to traffic

Pedestrians: Use sidewalk

Bicyclists: Use lanes or sidewalk

(1.5 to 2 year duration)

Vehicles: 1 Eastbound to Harrisburg lane
*All westbound lanes detoured®

Phase 2:
Construct eastbound to
Harrisburg lanes

Pedestrians: Use utility bridge or upstream sidewalk

(1.5 to 2 year duration)

Bicyclists: Use utility bridge

Vehicles: 1 Eastbound to Harrisburg lane
*All westbound lanes detoured®

Phase 3:
Construct westbound to
Lemoyne lanes

Pedestrians: Use utility bridge

(1.5 to 2 year duration) Bicyclists: Use utility bridge

OOOOOOOOOOOOOOOOOOOO LOOK A TEMPORARY MEDIAN BARRIER, STRUCTURE MOUNTED

i 01234 =% VARIES 7/-T" TO 10°-9" (SPAN 17, BAY 1)
VARIES 7°-7" TO 10°-9%" (SPAN 17, BAY 2

G HHHHHHHHHHHHHHHHHHHHH VARIES 7' =T" TO 10‘-9%" ({SPAN 17, BaY 3)
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